
Field Note Record
Contract No. Station Mile/Line: C/S
C9616 Project Limits I-90 MP 121.96 to MP 137.20

Staked by                             Date Work Started Date Work Completed  Date

N/A 4/19/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

6/30/2021

E. Knudson

7/2/2021

Todd Dellinger 6/30/21

RADAR SPEED DISPLAY SIGN 
BID ITEM #28

UNIT: HR.

GROUP 1

6-16-21
LW 10+00 to LW 40+00 (MP 122.5)
9.5 HRS

6-24-21
LW 10+00 to LW 194+74 (MP 125.5)
8 HRS

9.5 + 8 = 17.5 HR.

OKAY TO PAY = 17.5 HR.

-------------------------------------------------------------------------------------------------------------------------------------------

GROUP 2

6-14-21
LE 202+00 to LE 535+00 (MP 125.4) 
5 HRS

LE 535+00 to LE 815+00 (MP 132)
6 HRS

6-22-21
LE 202+00 to LE 815+00 (MP 125.6) 
12.5 HRS



DOT Form IP 422-635ER EF
       Revised 4/2009

6-23-21
LW 762+00 to LW 813+00 (MP 132.1)
12.5 HRS

6-24-21
LW 762+00 to LW 813+00 (MP 137.5) 
4 HRS

6-29-21
LE 720+00 to LE 815+00 (MP 133.6) 
4.5 HRS

5 + 6 + 12.5 + 12.5 + 4 + 4.5 = 44.5 HR.

OKAY TO PAY = 44.5 HR.
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0028 RADAR SPEED DISPLAY 
SIGN 

1 6/30/2021 HR 17.5 42 EK 07/06/21 DAL 07/08/21 3

0028 RADAR SPEED DISPLAY 
SIGN 

2 6/30/2021 HR 44.5 43 EK 07/06/21 DAL 07/08/21 3

Attachments

9616 - Item Ticket 
(Equipment)Speed 
Trailers (5-21 thru 6-
30).pdf
Adobe Acrobat Document
262 KB

FW_ C_ 9616 BI# 28 
FNR.msg
Outlook Item
1.12 MB
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Knudson, Earlene

From: Dellinger, Todd
Sent: Wednesday, July 7, 2021 3:54 AM
To: Knudson, Earlene
Subject: FW: C: 9616 BI# 28 FNR
Attachments: 6-16-21 HMA Tickets.pdf; 6-16-21 Tickets Report.xlsx

Hi Earlene, 
 
These tickets represent work that was performed on the Contractors own dime, as they were replacing material that 
had failed compaction.  
 
The HMA in the area that they removed and replaced was previously paid on Estimate #2, therefore they will NOT be 
receiving payment for this material. 
 

From: Knudson, Earlene <KnudsoE@wsdot.wa.gov>  
Sent: Friday, July 2, 2021 1:40 PM 
To: Dellinger, Todd <DellinT@wsdot.wa.gov> 
Cc: Harris, John <HarrisJ@wsdot.wa.gov> 
Subject: RE: C: 9616 BI# 28 FNR 
 
Hi Todd, 
 
We have tickets for the 16th and your IDR shows they paved. 
 
Will we be making payment on this? 
 
Thanks. 
 
 
 

From: Dellinger, Todd <DellinT@wsdot.wa.gov>  
Sent: Thursday, July 1, 2021 8:44 PM 
To: Knudson, Earlene <KnudsoE@wsdot.wa.gov> 
Cc: Harris, John <HarrisJ@wsdot.wa.gov> 
Subject: C: 9616 BI# 28 FNR 
 
Hi Earlene, 
 
I see that John is on vacation tomorrow. I saved the last FNR that needs to be processed in the following location: 
P:\454302\CONTRACT\C9616  Stevens Rd. Vic. to Vantage ‐ Paving\FNR‐FIELD\To E3\Earlene 
 
If it looks okay to you, please process for this estimate.  
 
Thanks, 
Todd 
Cell: 509‐930‐6084 
dellint@wsdot.wa.gov 
 


